

# TIMELINE

## **September – December 2007**

- Begin development of the Southeast Education Initiative
- Develop key guiding principles and assumptions for new assignment plan
- Design and test models
- Analyze system impacts
- Review by internal stakeholders and ongoing community engagement

## **January – March 2008**

- Develop initial detailed proposal
- Review of initial proposal by internal stakeholders and ongoing community engagement
- Analyze feedback
- Make revisions as needed

## **April – June 2008**

- Continue revisions as needed
- Review of revised proposal by internal stakeholders and ongoing community engagement
- Introduction of new student assignment plan recommendation at School Board meeting (May)
- Public engagement prior to Board action
- School Board action on recommended student assignment plan (June)

## **July – August 2008**

- Implementation planning

## **September – December 2008**

- Continue implementation planning and work
- Public information on new plan
- Begin implementation of new assignment processes

## **January – March 2009**

- Continued public information
- Continued implementation of new assignment processes for Fall 2009 assignments

## **April – June 2009**

- Information on fall assignments mailed
- Continued implementation work for subsequent assignment cycles

## **Beginning September 2009**

- Designated grade levels of students begin attending schools based on new assignment plan
- Continued work toward full implementation