Board Special Meeting

Work Sessions: Capital Programs Semi-Annual Report & Annual Enrollment Report and Capacity Evaluation

May 5, 2020, 4:30 – 7:30 p.m.

Meeting to be held remotely

By Microsoft Teams

By Teleconference: 206-800-4125 (Conference ID: 514 889 293#)



Agenda

Call to Order	4:30pm
Work Session: Capital Programs Semi-Annual Report	4:30pm
Work Session: Annual Enrollment Report and Capacity Evaluation	5:30pm [*]
<u>Adjourn</u>	7:30pm ³

IMPORTANT NOTE: This meeting will be held remotely without an in-person location per the Governor's <u>Proclamation 20-28</u>, which currently prohibits public agencies from conducting meetings subject to the Open Public Meetings Act in-person to curtail the spread of COVID-19, and consistent with <u>School Board Resolution 2019/20-29</u>. The public is being provided remote access through Microsoft Teams and teleconference as noted above.

Special meetings of the Board, including work sessions and retreats, may contain discussion and/or action related to the items listed on the agenda. Executive sessions are closed to the public per RCW 42.30. *Times given are estimated.

Capital Programs

2019 Construction Projects
Semi-Annual Update
Board Work Session, May 5, 2020





Agenda

Capital Programs Semi-Annual Report

- 2019 Work Plan Highlights
- Schools Completed and Opened Fall 2019
- Projects Under Construction 2019
- Projects in Planning
- Smaller/Summer Projects 2019 Construction
- Smaller/Summer Projects 2019 Planning
- Capital Planning





Board Policy

Semi-annually, the Board will receive a **capital projects report**, prepared by the district's capital and finance departments in consultation with the Operations Committee, designed to provide an overview of the status of capital programs and expenditures and show key trends. The report will include, but not be limited to, CEP, BEX, and BTA program activities.





2019 Work Plan Highlights

- Designing, bidding, and building projects
 - BTA III Capital Levy
 - BEX IV Capital Levy
 - BTA IV Capital Levy
- BEX V Capital Levy approved by voters
- Completed and opened two schools
- Completed and opened additions at two existing schools
- Began construction on two schools
- Continued construction on one school





2019 Work Plan Highlights

- BEX V approved February 2019
 - Prepared Request for Qualifications elementary school architect and engineering (A/E) firms and construction management firms
 - Drafted communications and community engagement plans
 - Began SDAT/Schematic Design Phase in October 2019





Schools Completed and Opened 2019

- Ribbon-cutting ceremonies were conducted at four schools that opened September 2019:
 - Magnolia Elementary, new school
 - Lincoln High School, new school
 - Queen Anne Elementary, addition
 - Ingraham High School, addition





Magnolia Elementary School









Magnolia Elementary School

- Budget: \$39.6 million (BTA IV, SCAP, Distressed Schools Grant)
- Modernization and addition to landmarked building and site to open as attendance area ES
- 71,000 sq. ft. including 30,800 sq. ft. addition/up to 425 students
 - 3 K classrooms, 15 1-5 classrooms
 - 2 art/music classrooms
 - 2 Special Ed. Classrooms
- Phase 2 six classroom addition to address K-3 class-size reduction begins summer 2020





Lincoln High School









Lincoln High School

- Budget: \$101.3 million (BEX IV, BTA IV, SCAP)
- Modernization to landmarked building and site to open as attendance area HS
- 257,200 sq. ft. up to 1,600 students
 - 48 classrooms
 - 4 career/technical ed classrooms
 - 10 science labs
 - Special Education suite with OT/PT rooms
 - Commons/Cafeteria opens onto courtyard





Queen Anne Elementary Addition







Queen Anne Elementary

- Budget: \$19.3 million (BEX IV)
- 19,975 sq. ft. classroom, gymnasium, and administration area addition to landmarked building and site
- Increases capacity by 170 to a total of 500 students
 - 4 new K classrooms and 3 new grade 1-5 classrooms in addition
 - 1 additional new classroom in existing building
 - New centrally located main entry and administration area
 - New full-size gymnasium large enough for entire school
 - New makerspace





Ingraham High School



BUILDING LEARNING





13

Ingraham High School Addition

- Budget: \$39 million (BTA III, BEX IV, BTA IV)
- 46,000 sq. ft. addition up to 500 additional students
- Total school: 236,000/1,696 students
 - New entrance
 - 18 classrooms plus group learning spaces
 - 2 new science labs
 - Student commons
 - Maker space







Projects Under Construction 2019

- Daniel Bagley Elementary
- Webster School
- Wing Luke Elementary





Daniel Bagley Elementary









Daniel Bagley Elementary

- Budget: \$40.3 million (BEX IV, BTA IV K-3 CSR Grant)
- Work began July 2019
- Classroom and gymnasium addition
- Modernization to landmarked school building and site
- School community located at interim site
- Expected opening: Fall 2020 with capacity for up to 500 students





Webster School









Webster School


- Budget: \$39.8 million (BTA IV)
- Modernization of landmarked school, plus gymnasium addition
- New home of Licton Springs K-8
 - 52,000 total sq. ft. for up to 360 K-8 students
- Expected opening, Fall 2020
 - Pandemic may cause shift in schedule





Wing Luke Elementary







Wing Luke Elementary

- Budget: \$43 million (BEX IV)
- New replacement school
- Approximately 82,000 sq. ft. for up to 500 students
- Core facilities sized to support up to 650 students
- Expected opening, Fall 2021







- Coe Elementary School
 - Budget: \$7.9 million (Distressed Schools Grant)
 - Six-classroom addition
 - Expected construction Summer 2020 to Spring 2021
- Magnolia Elementary School, Phase II
 - Budget: \$4.3 million (Distressed Schools Grant)
 - Six-classroom addition to implement K-3 class-size reductions
 - Expected construction Summer 2020 to Spring 2021





- West Woodlands Elementary School
 - Budget: \$19.7 million (BEX V, Distressed Schools Grant, K-3 CSR Grant)
 - Classroom and gymnasium addition
 - Replacement of architectural finishes to existing building
 - Expected construction Summer 2020 to Summer 2021





- Kimball Elementary School
 - Budget: \$84.6 million (BEX V, SCAP)
 - New replacement building
 - Expected construction Summer 2021 to Fall 2023
- Leschi Elementary School
 - Budget: \$4.4 million (Distressed Schools Grant)
 - Four-classroom addition
 - Expected construction Summer 2021 to Spring 2022





- Madison Middle School
 - Budget: \$10.5 million (Distressed Schools Grant)
 - Eight-classroom addition
 - Expected construction Summer 2021 to Spring 2022
- Northgate Elementary School
 - Budget: \$90.2 million (BEX IV, BEX V, SCAP)
 - New replacement building
 - Expected construction Summer 2021 to Fall 2023





- Viewlands Elementary School
 - Budget: \$88.1 million (BEX V, SCAP, Distressed Schools Grant)
 - New replacement school
 - Expected construction Summer 2021 to Fall 2023
- West Seattle Elementary School
 - Budget: \$28.1 million (BEX V, K-3 CSR Grant)
 - Twelve-classroom addition to increase capacity
 - Expected construction Summer 2021 to Fall 2022





- Rainier Beach High School
 - Budget: \$228.2 million (BEX IV, BEX V, SCAP)
 - New replacement school retaining performing arts center
 - Expected construction Spring 2022 to Fall 2025
- Van Asselt Interim Site
 - Budget: \$44.2 million (BEX V)
 - Addition to increase capacity for interim middle school
 - Expected construction Winter 2022 to Fall 2023





Smaller/Summer 2019 Construction

- African American Academy (Rising Star ES): Roof replacement,
 Phase I
- Ballard HS: Field lighting
- Blaine K-8: Seismic improvements
- Broadview-Thomson K-8: Seismic improvements, Phase I
- Eckstein MS: Sunshades; seismic improvements, Phase II
- Franklin HS: Door and window replacement, Phase I
- Garfield HS: Track and field improvements; field lighting





Smaller/Summer 2019 Construction

- Laurelhurst ES: Seismic improvements
- Muir ES: Geothermal wells
- North Queen Anne (Cascade Parent Partnership Program):
 Roof replacement; seismic improvements
- Olympic View ES: Roof repairs
- Roosevelt HS: Field lighting
- Sand Point ES: Seismic improvements
- View Ridge ES: Seismic improvements





Smaller/Summer 2019 Planning

- Adams ES: Fire suppression system installation
- Addams (Jane Addams) MS: Asphalt repairs
- Addams (Jane Addams) MS: Field Improvements, field lights
- Ballard HS: Field improvements
- Beacon Hill ES: Seismic improvements
- Garfield HS: Door repairs, exterior cladding repairs
- Franklin HS: Field lights
- Lafayette ES: Fire suppression system installation; HVAC upgrades; seismic improvements

BUILDING
LEARNING
EDUCATION LEVIES

(Note: Italicized font denotes construction to occur summer 2021)



Smaller/Summer 2019 Planning

- Maple ES: Seismic improvements
- Madison MS: Field improvements and field lights
- McClure MS: Seismic improvements; science classroom improvements
- Nathan Hale HS: Field improvements and track repairs
- North Beach ES: Asphalt repairs
- North Queen Anne (Cascade Parent Partnership Program): Exterior door and window replacements; seismic improvements, HVAC upgrades; fire suppression upgrades; electrical system upgrades
- Orca K-8 at Whitworth: Seismic improvements

(Note: Italicized font denotes construction to occur summer 2021)





Smaller/Summer 2019 Planning

- Sacajawea ES: Asphalt repairs
- Wedgwood ES: Roof replacement; seismic improvements
- West Seattle HS: Roof replacement
- West Seattle HS: Field improvements and batting cages
- Washington MS: Seismic improvements; science classroom improvements
- Whitman MS: Seismic improvements; science classroom improvements

(Note: Italicized font denotes construction to occur summer 2021)





Capital Planning Timeline

Calen	Calendar Task	
Year		
2019	Update to middle school educational specification	
2019	Begin planning for BTA V replacement levy	
2020	Certified Building Condition Assessment due to OSPI	
2021	Study and Survey due to OSPI	
2021	Prepare Facilities Master Plan	
2022	Special Election for BTA V replacement levy	





Thank you!





Annual Enrollment Report and Capacity Evaluation

Board Work Session May 5, 2020



Agenda

Annual Enrollment Report and Capacity Evaluation

- Enrollment Projections/Capacity Planning for 2020-21
- Capacity Changes for 2021-22 to 2022-23
- Capacity Management for 2021-22 to 2022-23
- Next Steps/Community Engagement



Background

- Board Policy H13.00, Capacity Management, requires an annual evaluation of district enrollment and capacity with recommendations for actions to address identified capacity issues
- November 2019: 5-year Enrollment Planning projections provided to Capital Planning
- **January 2020:** Board Action Report for Capacity Management Actions for 2019-20
- February 2020: Enrollment projections and staffing released for 2020-21
- April 2020: Impacts of open enrollment determined and provided to Capital Planning
- **Spring and Summer 2020:** Enrollment Planning continues to inform Capital Planning of any potential changes based on assigned students



Related Board Policies

- Board Policy H13.00, Capacity Management requires an annual evaluation of District enrollment and capacity with recommendations for actions to address identified capacity issues
- Board Policy No. 3127/3127SP, Enrollment Reporting requirements and procedures for maintaining enrollment and attendance records
- Board Policy No. 3130/3130 SP, Student Assignment student assignment procedures, last updated December 2017; requires an annual enrollment report to the School Board
- **Board Policy No. 3131,** District Attendance Area Transfers describes how and when a student may be able to transfer to another District school
- Board Policy No. 3141, Non-Resident Students describes the process for how and when a student from another school district may be able to transfer to an SPS school



Capacity, Enrollment and Facilities Master Plan Advisory Committee

- Committee Charter Approved July of 2019
- Created to support robust analysis and community engagement in the district's planning processes for school capacity, enrollment and facilities, and to make recommendations to the school board on these matters.
- Meeting Facilitator selected
- Committee members selected. Many great candidates, selected 18; leaving 2 spaces for partner representatives. All regions of the city are represented. Racial equity experience was part of the selection criteria.
- Committee planning continues, agenda, topics, etc.
- First meeting scheduled for May 22. Planning for virtual meeting if the stay at home order is still in effect.



2020-21 Enrollment Projections

Grade	2019-20 Official	2020-21 Projected*	Projected # change (2019-20 to 2020-21)	Projected % change (2019-20 to 2020-21)
К	4,662	4,629	-33	-0.7%
1-5	22,568	22,291	-277	-1.2%
6-8	11,897	12,229	332	2.8%
9-12	14,500	14,878	378	2.6%
K-12	53,627	54,027	400	0.7%



^{*}Source Enrollment Planning projections, February 2020

Enrollment and Capacity Analysis

As of lever pull on March 27, 2020:

- Over 1,700 students received a choice assignment
- Additional assignments have been and will continue to be made up until August 31 when waitlists dissolve

Open Enrollment Summary	As of 3/30/2019	As of 3/27/2020
Total applications	5,346	5,323
On-time applications	4,987	5,016
Choice assignments made	1,898	1,763
Waitlisted students	2,725	2,789
Percent assigned	35.5%	33.1%



Board Questions and Discussion



2020-21 Capacity Issues Needing Mitigation

Updated information since January 2020 Board Action Report (Open Enrollment closed February 21, 2020)

- Move/place 8 existing portables for enrollment growth
 - Broadview-Thomson (2), Mercer (4), Jane Addams (2)
- Re-purpose spaces for 12 classrooms for enrollment growth
 - B.F. Day (2), Dunlap (2), Emerson (1), M.L. King (1), Eckstein (1),
 Whitman (1), West Seattle HS (1), World School (3)
- Create 11 Special Education classrooms for enrollment growth
 - Kimball (2), Lafayette (1), Whittier (1), Jane Addams (2), Mercer (1)
 Whitman (1), Roosevelt (1), Bridges (2)



School Capacity Changes 2020-21

- Webster (360 K-8 seats)
 - Newly renovated building opens for Licton Springs K-8
 - Will provide needed 6-8 capacity in the northwest area
- Daniel Bagley (Total 500 K-5 seats, net addition 100 seats)
 - Additional permanent capacity (removed 8 portables)
 - Will provide needed K-5 capacity in the northwest area

*School or boundary changes were approved by the School Board in Fall/Winter of 2019, prior to Open Enrollment for the 2020-21 school year.



School Capacity Changes 2021-22

- Franz Coe addition (6 classrooms)
 - Removing 1 portable. The addition allows the return of spaces that have been taken over for classrooms to their intended use (i.e. staff lounge, art, music)
- Magnolia phase II addition (6 classrooms)
- West Woodland addition (12 classrooms)
 - Removing 7 portables
- Wing Luke new building (Total 500 K-5 seats)
 - Boundary changes for the new Wing Luke building have been approved for implementation in fall of 2021 (Wing Luke, Rising Star, and Maple impacted



^{*}Any school or boundary changes will need to be presented and approved by the School Board in Fall/Winter of 2020, prior to Open Enrollment for the 2021-22 school year.

School Capacity Changes 2022-23

- Leschi Elementary addition (4 classrooms
 - Additional permanent capacity: 80 seats
 - The addition allows the return of preschool spaces that have been taken over for classrooms to their intended use
- West Seattle Elementary addition (12 classrooms)
 - Additional permanent capacity: 200 seats
 - Removing 5 portables for a net addition of 120 seats
- Madison Middle School addition (8 classrooms)
 - Additional permanent capacity: 200 seats
 - Removing 4 portables for net addition of 100 seats



^{*}Any school or boundary changes will need to be presented and approved by the School Board in Fall/Winter of 2020, prior to Open Enrollment for the 2021-22 school year.

Board Questions and Discussion



Elementary Schools Capacity Management

School	Issue	Potential Solutions	Notes
Green Lake Elementary School	Overcapacity with no room for portable(s)	 Boundary change Add portable(s) at adjacent school Change a nearby Option school to Attendance Area 	 Limited space at adjacent schools Nearby option schools are at capacity
B.F. Day Elementary School	Overcapacity and continued growth projected	 Evaluating ability to add portables in the future (City Landmark) 	 Limited space at adjacent schools Nearby option schools are at capacity Re-purposing childcare area for 2020-21



Elementary Schools Capacity Management

School	Issue	Potential Solutions	Notes
North Beach Elementary School	Overcapacity and continued growth projected	• Portables	 Added 4 portables in 2019 (for a total of 12 on site)
Broadview-Thomson K-8	Overcapacity and continued growth projected	• Portables	 Repurposed 3 rooms for the fall of 2019 Adding 2 portables for the fall of 2020



Middle Schools Capacity Management

School	Issue	Potential Solutions	Notes
Jane Addams Middle School	Overcapacity with continued growth projected	• Portables	 Added 2 portables in 2019 (for total of 6) Adding 2 more portables in 2020
Robert Eagle Staff Middle School	Building cannot accommodate RESMS and Licton Springs K-8 given growth of both schools	 Licton Springs K-8 will relocate to the newly renovated Webster building 	 Will remove 4 portables located on the basketball court



Middle Schools Capacity Management (continued)

School	Issue	Potential Solutions	Notes
Mercer International Middle School	Enrollment would exceed design of replacement building in BEX V (per educational specification) as well as capacity of interim site	Boundary change (adjacent middle schools are under-enrolled)	 Elementary schools feed into middle schools, so boundary change would involve moving an elementary school to another middle school Adding 4 more portables in 2020 (for a total of 25)
Eckstein Middle School	Overcapacity and continued growth projected	 Repurposing a double portable to create additional classrooms 	 No remaining space to repurpose in the building



High Schools Capacity Management

School	Issue	Potential Solutions	Notes
Ballard High School	Remains overcrowded even with the opening of Lincoln	 Leave existing (8) portables in place for the foreseeable future 	 Recent boundary change (2019)
Roosevelt High School	Remains overcrowded even with the opening of Lincoln.	 Leave most of the existing (6) portables in place for the foreseeable future 	 Recent boundary change (2019) Remove 2 portables in 2020



Next Steps — Community Engagement

- April/May 2020: Principal planning meetings to discuss potential changes, scenarios, and community engagement timeline
- Pending status of Stay at Home Order:
 - Late May/Early June 2020: Community meetings and communication on potential boundary changes
 - Sept/Oct 2020: Additional community meetings
- Nov/Dec 2020: Boundary Changes for 2021-22 reviewed by Operations Committee
- Dec 2020: Boundary changes introduced to full Board
- Dec 2020/Jan 2021: Final boundary changes approved by full Board
- Sept 2021: Boundary changes implemented



2020-21 Enrollment Planning/Staffing Timeline

- Fall/Winter: Changes to the Student Assignment Transition Plan approved
- Jan. 2020: Draft projections provided to principals
- Feb. 4-21: On-time Open Enrollment period
- Early Feb. 2020: Final Projections provided to Budget
- Late Feb. 2020: Budget and staffing provided to schools
- May 31, 2020: School Choice ends
- Early June 2020: Projections updated based on Open Enrollment and current assignments
- Mid-June 2020: Staffing adjustments for outlier schools
- Aug. 31, 2020: Waitlists dissolve



Board Questions and Discussion



Thank you!



Schoo	l Name	School Student Enrollment (Oct. 2018 - Head Count)	Enrollment Projection for 2019- 20 (Feb. 2019)	School Student Enrollment (October 2019 - Head Count)	Enrollment Projection for 2020- 21 (Feb. 2020)	Currently "Assigned" (as of April 22, 2020)	Waitlisted (as of April 22, 2020)	Number of Students assigned to school on waitlist of another school (as of April 22) if desired school not over capacity	Operational Capacity With Current Portables On-Site (2019-20)	Current Planned Facility Capacity (Right-Sized)	2020-21 Capacity or Program Changes	Comments
E	Adams	535	497	500	472	461	3	32	549	396		PEX.V.(500, 2005, 24)
E	Alki Arbor Heights	368 548	359 554	359 565	348 582	345 556	10 20	8 16	369 635	330 550		BEX ∨ (500; 2025-26)
	B.F.Day	312	320	374	388	405	6	14	375		Create 2 rooms from splitting childcare space & share	
E	Bagley, Daniel	403	391	389	352	416	27	20	407	264	Move back to renovated	BEX IV
E	Beacon Hill International	413	401	418	405	388	53	1	407	360	school from John Marshall	
E	Bryant	556	542	582	579	540	16	3	549	462	Design/permit tocreate 2 rooms from splitting childcare & share space	
Е	Cascadia	512	491	506	511	529	6	3	612	550		
Е	Cedar Park	114	161	149	182	211	0	2	290	154	Additional technology for added FTE	
E E	Coe, Frantz Concord International	535 360	520 343	553 325	551 313	527 286	13 10	5 11	529 333	418 320		6 CR Addition; 2021-22
E	Dearborn Park International	322	302	327	321	300	29	8	354	340		
E E	Decatur Dunlap	246 244	234 231	231 269	216 281	215 226	5	0 8	291 303	286 340	Add two classrooms	
E	Emerson	335	326	341	331	329	3	15	351	340	Add one classroom	
E	Fairmount Park	525	509	509	498	453	59	10	516	396		
E	Gatewood Gatzert, Bailey	396 279	389 269	401 304	393 302	397 271	6	27 7	386 336	330 300		
Е	Genesee Hill	678	648	650	616	623	5	9	664	594		
E E	Graham Hill Green Lake	322 443	325 444	331 427	321 400	297 450	0	12 3	391 387	320 330		
E	Greenwood	327	305	321	305	310	25	4	345	330		
E	Hawthorne	402	412	430	435	421 306	14	15	351	340		
E E	Highland Park Hay, John	314 481	295 462	314 497	310 468	306 426	10 17	15 3	306 477	320 396		
Е	John Stanford International	468	463	466	472	454	137	0	437	418		
E E	Kimball Lafayette	440 415	435 408	435 425	416 428	425 430	5	29 18	408 508	360 418	Add two SPED Add one SPED	BEX V (650; 2023-24)
E	Laurelhurst	342	317	298	281	285	0	5	369	286	Add one of EB	
E	Lawton	468	415	413	411	410	3	27	479	396		4 CD Addition 2022 2
E E	Leschi Lowell	376 272	369 254	358 273	358 274	336 255	5	11 26	369 356	340 352		4 CR Addition; 2022-2
E	Loyal Heights	449	479	462	473	476	12	24	572	572		
<u>Е</u> Е	M.L. King Jr. Madrona	276 244	269 252	276 261	274 254	265 247	6	12 11	330 390	320 380	Add one classroom	
E	Magnolia (Opened 2019)	0	246	276	332	324	16	13	460	460		
E	Maple McDonald International	546 480	545 481	537 478	501 476	498 464	10 127	12 0	468 471	380 374		
E E	McGilvra	247	231	238	253	249	19	3	278	264		
Е	Montlake	252	240	251	237	256	7	3	251	154		BEX V (500; 2025-26)
E	Muir, John	342	350	325	346	336	7	15	372	340	Add One Headstart in existing Childcare Rm	
E	North Beach	370	393	389	389	373	2	16	438	220		DEV. V. V. 50, 0000, 0. V.
E E	Northgate Olympic Hills	207 443	205 462	21 <i>7</i> 451	211 497	204 439	0	1	252 516	220 520	Set up three rooms	BEX V (650; 2023-24)
Е	Olympic View	440	420	455	445	421	6	2	458	396		
E E	Queen Anne (Addition 2019) Rainier View	292 237	306 251	222 244	203 245	269 222	9	7 8	500 309	500 200		BEX IV
	Rising Star	402	384	401	383	362	3	27	480	460		
	Rogers, John	343	324	325	301	303	0	9	339	264		BEX V (500; 2025-26)
	Roxhill at E. C. Hughes Sacajawea	259 227	239 216	249 229	236 217	241 222	0 2	14	336 247	260 220		BEX V (Design)
Е	Sand Point	171	171	192	204	192	1	9	276	220		
E E	Sanislo Schmitz Park	218 0	204 0	218 0	205 0	196 0	3	18 0	264	180		
E	Stevens	246	215	229	222	213	10	6	283	264		
E	Thornton Creek	570	597	543	587	586	44	3	586	572		
E	Thurgood Marshall View Ridge	496 514	464 459	478 473	450 430	441 436	33 18	12 7	543 538	396 396		
E	Viewlands	363	359	369	369	356	1	22	351	200		BEX V (650; 2023-24
<u>E</u>	Wedgwood	478	447	463	445	436	3	3	478	330	Change Dev Pre-K to	
E	West Seattle ES	428	397	430	415	365	0	27	432	320	SPP+/Headstart	12 CR addition; 2022-2
Е	West Woodland	539	534	539	520	520	13	25	552	396	Move to John Marshall for Construction	12 CR Addition; 2021-2
E	Whittier	441	427	444	427	446	11	20	471	440	Add one SPED	DEV NAMES TO
E	Wing Luke at Original Van Asselt Elementary School Totals	333 23,604	314 23,272	311 23,715	300 23,367	299 22,940	18 892	3 701	351 26,031	500 22,406		BEX IV (500; 2021-22
	:hools Blaine, Catherine	759	614	629	596	596	34	8	779	595		
	Boren, Louisa STEM	538	556	542	549	537	108	1	576	555		
	Broadview-Thomson Cooper (Pathfinder)	503 489	474 500	570 494	617 500	583 486	3 162	18	613 460	612 459	Add 2 Portable Classrooms	
	Hazel Wolf	739	749	726	750	731	278	1	658	459 644		
	Licton Springs	175	181	164	175	150	0	11	167	160	Move to Webster Building; add Developmental	
	Monroe (Salmon Bay) Seward (TOPS)	654 484	664 492	675 491	676 500	667 486	217	0	685 446	684 437	Preschool	
	South Shore	531	528	550	559	541	23	8	706	699		
K-8	Whitworth (Orca) K-8 School Totals	394 5,266	387 5,145	401 5,242	417 5,339	418 5,195	19 975	17 67	456 5,546	447 5,292		
		3,233	07. 10	0,2 12	1 0,007	37.70	7, 0	<u>,</u>	0,0 10	3,272		
	e Schools Aki Kurose	664	637	656	679	722	1	1	900	868		
М	David T. Denny International	866	852	839	842	904	2	14	949	974		
M	Eckstein Hamilton International	1,037 1,030	1,050 995	1,089 1,047	1,139 1,064	1,199 1,127	21 91	6	1,044 978	925 985	Add one classroom	
	Addams, Jane	936	990	998	1,064	1,080	23	12	1,033	025	Add 2 Portable Classrooms;	
	Addams, Jane Madison	930	948	989	1,071	1,080	6	9	1,033	970	2 SPED	
A 4	Madison McClure	537	948 483	989 534	521	563	12	27	630	615		
M	Meany	498	530	516	488	576	0	23	850	851	Add 4 m and 11 1	
			1		1,200	1,236	51	7	1,171	792	Add 4 portable classrooms;	1
М	Mercer International	1,146	1,068	1,115							1 SPED	
M M M	Robert Eagle Staff	838	876	811	794	812	18	4	920	752	I SPED	
M M M			•	•	,		18 15 0		920 1,081 1,033	752 895 754	Add 1 classroom; 1 SPED	

Scho	ol Name	School Student Enrollment (Oct. 2018 - Head Count)	for 2019-	Enrollment (October 2019 -	Enrollment Projection for 2020- 21 (Feb. 2020)	Currently "Assigned" (as of April 22, 2020)	Waitlisted (as of April 22, 2020)	Number of Students assigned to school on waitlist of another school (as of April 22) if desired school not over capacity	Operational Capacity With Current Portables On-Site (2019-20)	Current Planned Facility Capacity (Right-Sized)	2020-21 Capacity or Program Changes	Comments
High	Schools											
Н	Ballard	1,971	1,726	1 ,7 81	1,722	1,807	80	46	1,805	1,606		
Н	Center School (Leased site)	233	242	242	252	261	11	7	300	300		
Н	Chief Sealth International	994	1,007	1,008	1,028	1,199	2	72	1,430	1,289		
Н	Cleveland	848	847	867	900	906	209	3	965	965		
Н	Franklin	1,1 <i>7</i> 8	1,144	1,194	1,183	1,236	72	64	1,398	1,398		
Н	Garfield	1,658	1,488	1,632	1,598	1,740	68	32	1,619	1,594		
Н	Ingraham* (Addition 2019)	1,346	1,386	1,433	1,474	1 , 537	54	16	1,696	1,696		
Н	Lincoln* (Open 2019)	0	562	590	989	1,053	60	20	1,600	1600		
Н	Hale, Nathan	1,137	1,099	1,095	1,095	1,192	5	108	1,225	1,096		
Н	Rainier Beach	740	685	<i>717</i>	716	785	1	150	1,088	1,088		
Н	Roosevelt	1,877	1,635	1,741	1,679	1,745	93	8	1,869	1,719	Add one SPED	
Н	West Seattle High School	960	991	1,050	1,092	1,182	48	15	1,215	1,215	Add one classroom	
	High School Totals	12,942	12,812	13,350	13,728	14,643	703	541	16,210	15,566		

Optio	on Schools with Continuous Enrollmen	t (O), Servi	ce Schools (S	S), Interim Sit	es (I), Schoo	ls under Const	truction (C),	and Admin Bldg. (A)		
Α	John Stanford Center	0	0	0	0	0	0	0		
Α	Memorial Stadium	0	0	0	0	0	0	0		
С	Webster Construction (opens 2020)	0	0	0	0	0	0	0]	
С	Wing Luke Site (Construction)	0	0	0	0	0	0	0		
I	John Marshall (Interim Site)	0	0	0	0	0	0	0		
I	Original Van Asselt (Interim Site)	0	0	0	0	0	0	0		
0	Interagency (Multi Location)	360	360	384	384	233	0	0		
0	Middle College HS (at John Marshal	45	45	72	72	65	0	0		
0	North Queen Anne (CPPP)	169	169	179	179	156	0	2		
0	Nova at Horace Mann	266	266	212	212	170	0	9		
0	Seattle World School at TT Minor	241	241	345	345	226	0	1	Add 3 classrooms	
0	Skills Center (Multi Location)	0	0	0	0	0	0	0		
0	South Lake	59	59	51	51	25	0	0		
S	Bridges (Multi Location)	125	125	130	130	163	0	0	Add 2 classrooms	
S	Columbia (Interagency)	0	0	0	0	0	0	0		
S	Columbia Annex (closed/leased)	0	0	0	0	0	0	0		
S	Exp. Ed. Unit	16	16	13	13	16	16	0		
S	In Tandem (at Roxhill Site)	12	12	16	16	22	0	0		
S	Non Public Agencies	28	28	35	35	47	0	0		
S	Old Van Asselt (closed/vacant)	0	0	0	0	0	0	0		
S	Priv/Paroch Sped	28	28	21	21	37	0	1]	
S	Queen Anne Gym (Interagency)	0	0	0	0	0	0	0		
S	Res Consortium	24	22	26	26	0	0	0]	
	Service School Totals	1,373	1,371	1,484	1,484	1,160	16	13		

TOTALS: Ele, K-8, Mid, High Schools 52,931 52,231 53,627 54,027 54,608 2,826 1,468