

SUPERINTENDENT'S COMMUNITY ADVISORY COMMITTEE ON INVESTING FOR EDUCATIONAL EXCELLENCE									
WORKPLAN									
<i>Draft as of July 28, 2005</i>									
Note: This is a living document. Due to the nature and complexity of the Committee's charge, dates may shift during the process.									
		PHASE I: UNDERSTAND			PHASE II: EVALUATE			PHASE III: SELECT	
		July	August	September	October	November	December		
PHASE	ITEM	DATE							
PHASE I: UNDERSTAND	Meeting #1	28-Jul	28-Jul						
	Collect/analyze district budget data		July 28 - Aug 31						
	Meeting #2	11-Aug		11-Aug					
	Meeting #3	25-Aug		25-Aug					
	Receive completed Academic Plan	31-Aug		31-Aug					
PHASE II: EVALUATE	Draft preliminary recommendations				Sep 6 - Oct 27				
	Meeting #4	8-Sep		8-Sep					
	Community Meeting	13-Sep		13-Sep					
	Meeting #5	22-Sep		22-Sep					
	Community Meeting	27-Sep		27-Sep					
	Meeting #6	13-Oct				13-Oct			
	Produce progress report	27-Oct				27-Oct			
	Meeting #7	27-Oct				27-Oct			
PHASE III: SELECT	Community Meeting	1-Nov						1-Nov	
	Finalize recommendations							Nov 1 - Dec 15	
	Meeting #8	3-Nov						3-Nov	
	Meeting #9	17-Nov						17-Nov	
	Produce final draft (internal distribution)	17-Nov						17-Nov	
	Meeting #10	1-Dec							1-Dec
	Final revisions	Nov. 28 - Dec. 9							Nov 28 - Dec 9
	Printing & production	Week of Dec. 12							12-Dec
	Meeting #11	15-Dec							15-Dec
	Present recommendations to Superintendent	15-Dec							15-Dec
Release final report	TBD								
Post-mortem	TBD								