

K-5 ELA Adoption Timeline



March/April 2025: Funds for adoption process approved

April 1-4 2025: Request for Information released

April 1-4 2025: Adoption Committee applications open

May 2, 2025: RFI closed

May 2, 2025: Committee applications close

May 9, 2025: Committee members selected

May 12-16, 2025: IMC meets to review/approve timeline, committee members, and communication plan

May 13, 2025: Needs assessment for teachers, family, community launched

May 19, 2025: Adoption Committee members notified of acceptance to the committee

May 23, 2025: Needs assessment for teachers, family, community closes

May 31 & June 7, 11 (PM), 14, 2025: Committee meets and develops selection criteria categories and develops rubrics

June 16-18, 2025: Selection criteria approved by IMC

July 21, 2025: Request for Proposals (RFP) released

August 18, 2025: RFP closes

September 8-24, 2025: Materials available for online community review

September 22, 2025: Field Test Teacher application released (closes Oct. 10)

September 13, 20, 24 (PM*), 27, 2025: Committee reviews materials and selects finalists for field test *Community Feedback Review

October 6, 2025: Second Request for Proposal released

October 20, 2025: Field Test Teachers notified of acceptance

November 3, 2025: Second RFP closes

November 12-15, 2025: Field Test Teacher training

December 2025-January 2026: Materials available for online community review

December 1-19, 2025 & January 5-30, 2026: Field test conducted

February 4 (PM), 2026: Panel Discussion with field test teachers and committee

February 7, 11 (PM) 2026: Committee makes final recommendation