

K-5 ELA Adoption Timeline



March/April 2025: Funds for adoption process approved
April 1-4 2025: Request for Information released
April 1-4 2025: Adoption Committee applications open
May 2, 2025: RFI closed
May 2, 2025: Committee applications close
May 9, 2025: Committee members selected
May 12-16, 2025: IMC meets to review/approve timeline, committee members, and communication plan
May 13, 2025: Needs assessment for teachers, family, community launched
May 19, 2025: Adoption Committee members notified of acceptance to the committee
May 23, 2025: Needs assessment for teachers, family, community closes
May 31 & June 7, 11 (PM), 14, 2025: Committee meets and develops selection criteria categories and develops rubrics
June 16-18, 2025: Selection criteria approved by IMC
July 21, 2025: Request for Proposals (RFP) released
August 26, 2025: RFP closes
September 8-24, 2025: Materials available for online community review
September 22, 2025: Field Test Teacher application released (closes Oct. 10)
September 13, 20, 24 (PM*), 27, 2025: Committee reviews materials and selects finalists for field test *Community Feedback Review
October 6, 2025: Second Request for Proposal released
October 20, 2025: Field Test Teachers notified of acceptance
November 3, 2025: Second RFP closes
November 12-15, 2025: Field Test Teacher training
December 2025-January 2026: Materials available for online community review
December 1-19, 2025 & January 5-30, 2026: Field test conducted
February 4 (PM), 2026: Panel Discussion with field test teachers and committee
February 7, 11 (PM) 2026: Committee makes final recommendation